Highlights @ast 30 days)

Sacramento River East Levee (SREL) Contract 2

Construction activities are ramping up. Pre-construction surveys to confirm
site conditions at all planned construction sites are being completed. Pre-
construction photographs are being taken. Planning for bike path detours is
ongoing. Preparing to establish staging areas. Removal of encroachments
and other facilities that conflict with planned construction areas underway.

LOOking’ Ahead (next 30+ days)

Current Activity Update - What can | expect?

Working Hours: Monday — Saturday 7am-7pm.

We are excited to begin our second year of major levee improvements on
schedule! In general, throughout the month, you will see and hear
mobilization activities to include installation of temporary fencing and
mobilization of equipment and trailers, as well as an increase in light
construction traffic.

Front Street Staging

+ Installation of fencing

+ Mobilization of large excavators/dozers and prep for batch plant
+ Begin installation of jet grout pre-production section/test wall

Zacharias Park Staging

+ Installation of fencing

+ mobilization of large excavators/dozers
+ Mobilization of office trailers

Little Pocket

+ Installation of temporary fences and erosion protection
+ Installation of vibration monitors

+ Bike path detours

Big Pocket

+ Installation of temporary fences and erosion protection
+ Installation of vibration monitors

+ Bike path detours

Question of the Month

How can | learn more about this year’s scheduled construction?

USACE will be hosting a virtual information meeting on Friday, March 12 at 4 p.m. During this session, project leaders

Information Resources:

Project Webpage:
www.sacleveeupgrades.com

Sacramento District Homepage:

www.spk.usace.army.mil

Contact Information:
For questions or concerns, please

contact our Public Affairs Office at

916-557-5100
spk-pao@usace.army.mil

SREL Contract 2
(Seepage/Stability)

Construction
Period of Performance:
January—December 2021

Information Meeting:
March 12, 2021 at 4:00 pm
Details at
www.sacleveeupgrades.com

Erosion Contract 1

Construction Award:
Summer 2022

*All Dates Subject to Change

will explain the purpose of the work, outline what activities you can expect, and answer questions.

To participate, you can join our construction information meeting webinar:

https://usace1.webex.com/usacel1/i.php?MTID=m9f65eb605c4a4aa853c63c2ad4267f5a.

Enter meeting number: 199 499 2512.

You may also join by phone by calling: 1-844-800-2712 US Toll Free. Enter Access code: 199 499 2512
The presentation slides will be available prior to the start of the meeting at www.sacleveeupgrades.com.
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